
 
 
SR 167 and SR 509 Joint Puget Sound Gateway Executive Committee 
Thursday, Oct.13, 2016 
9 a.m. to 1:30 p.m. 
 
Meeting Objectives: 

• Review and endorse Guiding Principles 
• Review progress on program to date 
• Provide update on steering committee work and endorse program direction 

 
Agenda: 

Time Topic Presenter 
9 to 9:15 a.m. Welcome & Introductions 

• Review meeting agenda 
• Introductions 

Craig Stone, Gateway 
Program Administrator, 
WSDOT 
 

9:15 to 9:30 a.m. Review Executive Committee Charge 
• Review legislative direction, budget proviso, 

and executive order on practical design 
• Review charter and proposed Guiding 

Principles for joint decision making 

Roger Millar, Secretary of 
Transportation, WSDOT 
 
Craig Stone 

9:30 to 9:45 a.m. Program Overview  
• Puget Sound Gateway Program Update 

Craig Stone  

9:45 to 10:15 a.m. SR 167 and SR 509 Project Updates 
• Review Steering Committee progress and key 

questions 

Steve Fuchs, SR 167 Project 
Manager 
 
Omar Jepperson, SR 509 
Project Manager 

10:15 to 10:45 a.m. Discussion 
• Confirm direction for continued Steering 

Committee & staff work 

All 
Facilitated by Amy Danberg 

10:45 to 11:00 a.m. Funding and Phasing 
• Discuss project phasing considerations 
• Discuss funding principles 

Grant Opportunities 
• Discuss grant opportunities 

Craig Stone 

11 to 11:05 a.m. Next Steps 
• Review Executive Committee meeting 

schedule and next steps  

Craig Stone 
 

11:05 to 11:15 a.m. Break  
11:15 to 1:30 p.m. Bus Tour 

• Tour the SR 167 and SR 509 project corridors 
• Key considerations, challenges, & local 

agency perspectives 
Lunch on bus 

  

 


